
 

       
 

 
 

AGC/WSDOT 
ROADWAY TEAM 

MINUTES for 10/31/2002 Meeting 
 AGC Office, Tacoma WA 
 
Attending: 
Frank Scarsella 
Jeff Peterson 
Jim Spaid 

David Jones 
Joe Spink 
Bill Grady 

Gordon Olson 
Ray Arnold 
 

 
 
Minutes of September 19, 2001 Meeting 
 Distributed copies and no added comments made. 
 
Old Business 

Minutes of Other Team Meetings –The Administration Team Minutes for October 18, 
2002, were distributed.  A discussion of lump sum traffic control included the following 
comments.  Jeff Peterson of Kiewit Pacific Company expressed concerns about how 
changes to traffic control would be handled.  He was particularly concerned about who 
would pay for an increased effort ordered by the Project Engineer.  Gordon Olson and 
Ray Arnold both of WSDOT commented that it should work fine on the simpler jobs.  
Bill Grady of KLB Construction echoed these comments that it will be hard to make it 
work on projects with multiple utilities and other more complex projects.  Gordon made 
the observation that the traffic control plans will need to be more detailed and specific to 
the project.  Most the contractors represented at the meeting are not subcontracting out 
the traffic control.  Jim Spaid of WSDOT agreed that in the highly urbanized areas the 
lump sum would be difficult.  Gordon agreed that the rural non-interstate highways are 
probably the best choice for lump sum traffic control.  Jim suggested contacting the 
Administrative Team with any additional comments and concerns. 

 
 

Erosion Control Specification Changes   Jim Spaid informed the group that the revisions 
will be coming out in the next amendment package on December 2, 2002. 
 
Environmental Compliance Assurance Procedure for Construction Projects and Activities 
Transportation Permit Efficiency and Accountability Committee (TPEAC) is a group 
called together by legislative action to streamline the environmental permit process.  Jim 
Spaid is a member of a subcommittee that is developing a process to insure compliance, 
monitoring and reporting of environmental issues.  Jim will distribute the latest draft 



procedure at the next meeting.  The procedure is focus primarily on how WSDOT staff 
will react to certain environmental triggers on the project site.  However, contractors play 
a key role and the AGC has asked that contractors be included in the identification and 
notification process outlined in the procedure.  How or where this may be included in 
contract language is yet to be determined. 
 

New Business 
 
Curing of Concrete Test Cylinders 
David Jones informed the Committee of an effort under way to addressing contractor 
concerns about the initial curing of concrete cylinders.  The initial curing process occurs 
on the project site before the cylinders can be moved to a laboratory for further curing and 
subsequent testing.  The American Concrete Paving Association has asked WSDOT to 
change the process of initial curing of cylinders by requiring the contractor to provide 
curing facilities at the project site.  The issue was also raised during a Washington 
Aggregate and Concrete Association / WSDOT meeting.  The State Construction Office 
will draft a proposed specification for review.   
 
PCC Pavement Rahab – New Section 5-01 
Jim Spaid handed out a draft of a specification for 5-01 Cement Concrete Pavement 
Rehabilitation and 9-20 Patching Material.  The existing section 5-01 is Sub sealing.  
This revision adds the dowel bar retrofit, PCCP panel replacements, spall repair, crack 
sealing, and grinding to the standard specifications.  Many of these specifications have 
been used for years by special provision.  The draft will go out for Region wide review 
some time in November 2002.  Any comments would be appreciated. 
 
What major issue do we take on next?  Jim Spaid asked the group what topics they 
wanted to take on next.  The following topics were suggested. 
 

• Galvanizing of fence products – review of current specs for consistency 
• Testing of storm sewer pipes – differences in the time for low pressure air 

testing on non-air-permeable pipe materials 
• Shoring and extra excavation – review of current spec and how it is 

applied. 
 
   
Other Business 
Discussion Topics 

The following list of topics will be kept as part of the minutes and future agendas to 
indicate the items that have surfaced as issues for discussion by the team.  As each issue 
is addressed, it may be removed from the list.  As new issues are raised, they will be 
added to the list as a reminder of the things that need discussion: 

{Note: Issues that are added will now include the date (11/30/00) they were included 
on the list so the team can track their longevity} 

 
• Shoulder Rock - further discussion of method of payment. 
• Smoothness Specification for ACP - this is an issue of information.  A subcommittee 

of the APAW/WSDOT Joint Task Force is working on the specifics of this issue. 
• Longitudinal Wedge Joint  



• Roller Speeds  
• Testing Storm Sewer Pipe - recent changes in the testing requirements for HDPE pipe 

have increased the length of time for testing. 
(5/24/01) - What is the background for those changes? 
(9/20/01) - Discussed the duration of the test. Bill G. said why hold it so long when 
you know within the first few minutes if you have a leak and thus a failing pipe.  

• Signal Detector Loops - Suggested the number of bid items could be reduced by 
bidding loops per each rather than separate bid items for each type of set (for instance, 
R1, R2, R3, etc. for loop sets of 1, 2 or 3 loops). 

• Traffic Control Devices –NCHRP 350 
• Paint Applications – What is the time required between the application (Std Spec 

Section 8-22) 
 
 
Next Meeting 

 
 December 12, 2002  
 January 16, 2003 
 
The meetings will be held at the Tacoma AGC office beginning at 8:00am unless 
otherwise noted. 
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